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Statement of Ongoing Contractsasof 02/20/08 03/ 03/ 08
District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-5.3/0 I N ORANGE COUNTY | N LAGUNA BEACH AT RSB GROUP, | NC. CHAUDRY, MONAS $284, 710 05/18/07 16%
12- 0H0504 9TH AVENUE 22600- G LAVMBERT STREET, #1405 15510 ROCKFI ELD $3, 223 8% gg; 8; 1%
SI GNAL AND LI GHTI NG BLVD., SU TE A
LAKE FOREST, CA 92630 ’
I RVINE, CA 92618
HBAN VPCP (949) 279- 8801
12- ORA- 1- 18. 4/ 19. 8 I N ORANGE COUNTY | N NEWPORT BEACH TDS ENG NEER! NG THAI, DANH $326,699 04/10/07 17%
12-0F7424 FROM DOVER DRI VE TO 0.1 KM SOUTH OF 2899 AGOURA RD. STE 171 15510 ROCKFI ELD 2332’ 233 82; 535 8; 91%
ROUTE 1 AND 55 SEPARATI ON BOULEVARD SUI TE A !
ROADWAY LI GHTI NG AND TRAFFI C SI GNAL VESTLAKE VI LLAGE, CA 91361 | RVINE, CA 92618
HB1 PCP (949) 279- 8803
12- ORA- 1- 18. 5/ 19. 8 I N ORANGE COUNTY | N NEWPORT BEACH ALL AVERI CAN ASPHALT JOUBEEN, JAY $543,338 01/22/08 0%
12- 0H1804 FROM DOVER DRI VE TO OLD NEWPORT P. 0. BOX 2229 15700 TUSTI N VI LLAGE ig gi; %‘315 gg 0%
BOUL EVARD CORONA, CA 92878- 2229 VAY, TRAILER #3
RUBBERI ZED ASPHALT CONCRETE OVERLAY ' . TUSTIN, CA 92780
v PCP (714) 558- 4062
12- ORA-1-31.5/32. 2 I N ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1,863,725 09/14/07  100%
/14?:3(%72,88‘11 (536)E ANAHEI M BAY BRI DGE I NC 3251 1/4 UNI VERSI TY $1;$ﬂ§'jfgf ggj ﬂj gg 61%
S0-01 5 (68 ROCK SLOPE PROTECTI ON 1335 CORONA POl NTE COURT DR. '
--0) CORONA, CA 92879 'SZ'QNE’OQC’:OE;EGH
HA42 SWPPP (949) 509-
12- ORA-5-3. 6/ 0 I N ORANGE COUNTY I N SAN CLEMENTE AT  BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4, 206, 050 09/ 25/ 06 77%
12- 0E7404 SOUTHBOUND AVENI DA Pl CO OFF RAMP CONSTRUCTI ON, | NC 15700 RUSTI N VI LLAGE $4,120,004 10/10/06 95%
' i $97, 753 08/ 29/ 08 0
W DEN EXI STI NG OFF RAMP P. O BOX 429 VAY, #3 :
FONTANA, CA 92334- 0429 T;Jﬂ' 2'5802022780
HB4N SWPPP (714) 558-
12- ORA- 5- 14. 5/ 21. 4 I N ORANGE COUNTY IN M SSI ON VI EJO, GRI FFI TH COVPANY ZOKAI, FARID $8,002, 101 04/09/07  100%
ié &E8§g4_(937)8 LAKE FOREST, LAGUNA HILLS AND I RVINE P.O. BOX 2150 15700 TUSTI N VI LLAGE $8, 521, zgg 8?; g;; 8; 100%
FROM OSO CREEK BRIDGE TO 0.1 KM VAY, #1
--0) SANTA FE SPRI NGS, CA 90670 ’ 01/22/ 08
NORTH OF ROUTE 5 AND 405 TUSTIN, CA 92780 COVPLETED
REHABI LI TATE ROADWAY (949) 279- 8435

HA22 WPCP
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HA22 SWPPP

12- ORA-5-42. 1/ 44. 4
12- 101674
ACNH- 005 - (932) 1

| -005 -(932)N
--()
HE13 SWPPP

RESURFACE ROADWAY
CORONA, CA 92883

I'N ORANGE AND LOS ANCGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR
BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE
ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BU SNESS PARK DRI VE
0.5 KM NORTH OF ARTESI A AV

RECONSTRUCT AND W DEN FREEWAY VISTA, CA 92081-8831

DRI VE
I RVINE, CA 92612
(949) 509- 5023

BU, DA KEN G
6231 MANCHESTER BLVD.
BUENA PARK, CA 90621-
2228

(714) 367- 2080

$196, 400, 951
$81, 307, 271
$3, 612, 069
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Statement of Ongoing Contractsasof 02/20/08 03/ 03/ 08

District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-15. 0/ 0 I N ORANGE COUNTY | N LAGUNA HI LLS AND AUTOBAHN CONSTRUCTI ON | NC. OH, KENNETH $227,254 12/21/07 0%
12-0H8104 M SSI ON VI EJO AT OSO PARKWAY ON RAMP 718 N. HARI TON ST. 15510 ROCKEI ELD BLVD. 23 8613; 1‘71; 82 0%

RESURFACE RAMP STE A

SANTA ANA, CA 92711- 1238
I RVINE, CA 92618 SUSPENDED

L1 VPCP (949) 769- 1404
12- ORA-5-22. 2/ 28.5 I N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWVNT ~ ANKHASI RI SAN, SANDY $1, 323,122 08/ 22/ 07 31%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE %%, igg fﬁ; gi; fﬂ 20%

OVERCROSSI NG TO 0.3 KM NORTH OF WAY :

TUSTI N RANCH ROAD OVERCRO RIVERSI DE CA 92503 TUSTIN, CA 92780

PLANTI NG AND | RRI GATI ON .
A0S SWPPP (949) 279- 8741
12- ORA- 5- 29. 5/ 30. 3 I N ORANGE COUNTY IN TUSTIN FROM 0.2 PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $573,231 05/25/07  100%
12- 0H4204 KM SOUTH OF NEWPORT AVENUE ENG NEERI NG CONSTRUCTI ON, I NC. 3251 1/4 UNI VERSI TY igggv ggi 825 %25 8; 93%

UNDERCROSSI NG TO 0.4 KM NORTH OF 1792 KAl SER AVENUE DRI VE '

ROUTE 5 AND 55 SEPARATI ON

| NSTALL OVERHEAD Sl GNS I RVINE, CA 92612-5706 'Q/LNZQC?E-,??GH OVER RN
HB4N WPCP (949) 289-
12- ORA-5-30. 3/ 0 I N ORANGE COUNTY | N TUSTI N AND SANTA AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $149, 054 11/15/07 0%
12- 0H2454 ANA AT ROUTE 5/55 | NTERCHANGE P.O BOX 11238 3251 1/4 UNI VERSI TY $8 (1)}1; gg; 8; 0%

CONNECTOR DRI VE ¥

OGAC OVERLAY AND REPLACE GUARD RAI L SANTA ANA, CA 92711- 1238 | RVINE, CA 92612 SUSPENDED
HB1 VPCP (949) 509- 5017
12- ORA- 5-35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JOSE $955, 920 01/ 04/ 07 32%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE $834,070 01/30/07

3251 1/4 UNI VERSI TY 3316013 04/ 09/ 09 90%

04/18/06  43%
04/ 25/ 06
oo/30/10 1%
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Statement of Ongoing Contractsasof 02/20/08 03/ 03/ 08
District 12
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 22-10. 4/ 0 I N ORANGE COUNTY | N ORANGE AT ROUTE PETERSON CHASE HAM DI, FRED $655, 461  11/09/07 0%
12- 0H7004 5/ 22/ 57 SEPARATI ON 1792 KAl SER AVE 3251 1/4 UNI VERSI TY $0 11/21/07 0%
REPLACE OVERHEAD S| GN DR $0 10/16/08
| RVINE, CA 926145706
I RVINE, CA 92612
LBl VPCP (949) 509- 5017
12- ORA-39-2. 6/0 I N ORANGE COUNTY | N HUNTI NGTON BEACH FREEWAY ELECTRIC BRI AN CHAUDRY, MONAS $283,650 03/ 15/ 07 92%
12- 0H22U4 AND LA HABRA AT VARI OUS LOCATI ONS MENDOZA ( OANER) 15510 ROCKFI ELD BLVD. $219, 888 04/ 19/ 07 86%
I NSTALL SAFETY LI GHTI NG 5942 ACORN ST. | RVI NE, CA 92618 $0 02/28/08
RI VERSI DE, CA 92504 (949) 590- 3529
HB1 WPCP
12- ORA-39-3.2/5. 8 I N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AMERI CAN ASPHALT WANG, T.H $1, 315,113 04/ 03/ 07 22%
12-0HA004 AND VESTM NSTER FROM MAIN STREET ANDP. O, BOX 2229 15700 TUSTI N VI LLAGE $1,550 04/ 18/ 07 0%
ELLI'S AVENUE TO SOUTH OF ROUTE 39 AND A 02878 VAY #2 $0 11/13/07
405 SEPARATI ON ' TUSTIN, CA 92780 SUSPENDED
RUBBERI ZED ASPHALT CONCRETE .
v VPCP (949) 279- 8405
12- ORA-55-3. 4/ 4. 1 I N ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE HAM DI, FRED $110,547 11/09/07 0%
12-0H5104 0.2 MLE NORTH OF W LSON STREET 1792 KAl SER AVE 3251 1/4 UNI VERSI TY $0 11/21/07 0%
OVERCROSSI NG TO 0.5 M LE SOUTH OF DR $0 09/24/08
BRI STOL STREET UNDERCROCSSI N IRVINE, CA 92614-5706 | RVINE, CA 92612
I NSTALL SI GN PANEL AND STRUCTURE .
LBl PCP (949) 509- 5017
12- ORA-55-5.5/6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 404, 685 09/ 10/ 07 26%
12- 075604 SANTA ANA, AND | RVI NE AT VAR OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $237,663 10/11/07 17%
$132,634 11/17/11
LOCATI ONS VAY
PLANTI NG AND | RRI GATI ON W NGHESTER,  CA 92596 TUSTIN, CA 92780
Haos - (949) 279- 8741
12- ORA-55-6. 8/ 7. 2 I N ORANGE COUNTY I N SANTA ANA FROM DI VERSI FI ED LANDSCAPE ANKHASI RI SAN, SANDY $505, 811 03/ 29/ 07 0%
12-0H5704 0.3 KM SOUTH OF MACARTHUR BOULEVARD MANAGEMENT, | NC. 15700 TUSTI N VI LLAGE $4gg, %g f{g; gg; 8; 0%
UNDERCROSSI NG TO 0. 4 KM NORTH OF 1212 SEVERN WAY VAY :
MACARTHUR BOULEVARD UNDERC
RI VERSI DE, CA 92503 TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON (949) 279- 8741 SATI S

HA25

SWPPP
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Statement of Ongoing Contractsasof 02/20/08 03/ 03/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 55-17. 5/ 0 I N ORANGE COUNTY | N ANAHEI M AT CI RCLE FCI CONSTRUCTORS, | NC. PI RZADEH, BEHROOZ $7, 683,102 04/ 16/ 07 41%
i&&“ﬁégg_(mg) c HAVEN ROAD AND SANTI AGO BOULEVARD 1021 EDI NGER AVE. 15700 TUSTI N VI LLAGE $2;$§i523' gig 2?; %éj 8; 31%
REPAI R DAMAGED SLOPE VAY ’
--() TUSTIN, CA 92780
TUSTI N, CA 92780
HAo3 - (949) 279- 8595
12- ORA-57-8.5/9. 7 I N ORANGE COUNTY AT VARI OUS LOCATI ONS TDS ENG NEERI NG THAI, DANH $405, 469 04/ 10/ 07 67%
12-0Gr804 I NSTALL CLOSED Cl RCUI T TELEVI SI ON 2899 AGOURA RD. SUITE 171 15510 ROCKE! ELD BLVD. $363,322  04/24/07 90%
SUTE A $327,033 04/ 03/ 08
VESTLAKE VI LLAGE, CA 91361
I RVINE, CA 92618
HBAN PCP (949) 279- 8803
12- ORA- 57- 20. 0/ 20. 3 I N ORANGE COUNTY | N BREA FROM ROUTE  GRI FFI TH COVPANY JAVAHERNESHAN, MAJI D $1, 706, 123 02/ 23/ 07 0%
3251 1/4 UNI VERSI TY 115, 9
12-0HO184 99 AND 57 SEPARATI ON TO BI RCH STREET 2020 SOUTH YALE STREET $1,716,574  03/09/07 0%
ACST- PO57- (052) E RCRCS $2,000 04/15/08
PO-57 0-(2E UNDE S NG SANTA ANA, CA 92704 DRI VE
0 (28 W DEN H GHYAY ’ | RVINE, CA 92612 PLANT EST
‘Bl - (949) 289- 3551 SATI S
12- ORA-73-21.5/21.5 IN ORANGE COUNTY I N | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/ 17/ 05 52%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $151,$gé§ f{g; gg; f1>g 79%
M TI GATI ON PLANTI NG AND | RRI GATION 999 TOAN AND COUNTRY FLR 4 VAY
ORANGE, CA 92868 Tgi;' ’2\1,790272?80
HA25 WPCP (949) 279-
12- ORA- 74- 13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG, | NC. LI NDQUI ST, KARL $35, 536, 825 12/ 22/ 06 35%
}T\(Z::sgfl?ﬁg%i-(osm c SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO %2, iég' %gg gi; (1);5 2(7) 570
TO RI VERS| DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 » 408
(P;)' 74 0-(08) W DEN ROADWAY AND BRI DGES 81 SH ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA-90-11. 8/12.5 IN ORANGE COUNTY | N YORBA LINDA AND BRUTOCO ENG NEERI NG AND Y1, JAMES $31, 466, 807 11/ 22/ 06 28%
12- 056214 ANAHEI M ON ROUTE 90 FROM . 95 KM EAST CONSTRUCTI ON, | NC. $11, 335,799 12/ 20/ 06
HP21- 6212- (011) E 1250 N LAKEVI EW $471,985 07/26/10 0%

62-12 0- (1E)

--0

SWPPP

OF KELLOGG DRI VE UNDERCRCSSI NG TO LA P. O BOX 429
PLAMA AVENUE

CONSTRUCT BRI DGE AND W DEN ROADWAY FONTANA,  CA 92334

AVENUE, SUI TE M
ANAHEI M CA 92807
(714) 779- 2683
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Statement of Ongoing Contractsasof 02/20/08 03/ 03/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-405-2.0/2. 9 I'N ORANGE COUNTY IN I RVINE FROM 0.8 PETERSON CHASE GENERAL WANG, T H $540, 397 10/ 01/ 07 0%
12- 031604 KM SOUTH OF SAND AVENUE CANYON ENG NEERI NG CONSTRUCTI ON I NC. 15700 TUSTI N VI LLAGE 28 ég; 125 8; 0%
OVERCROSSI NG TO 0. 6 KM SOUTH OF 1792 KAI SER AVE. VAY, #2
JEFFREY ROAD OVERCROSSI NG
I NSTALL OVERHEAD Sl GNS I RVINE, CA 92714 Tgil 25902425780
HB4N WeCP (949) 279-
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1, 339,316 02/ 15/ 06 50%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O. BOX 77038 15700 TUSTI N VI LLAGE $1,217,763 03/ 07/ 06 90%
$4,050 04/29/10
DI EGO CREEK WAY
H GHWAY PLANTI NG AND | RRI GATI ON » CA 92877-0101 TUSTIN, CA 92780
HAoS - (949) 279- 8741
12- ORA- 405- 6. 9/ 0 I'N ORANGE COUNTY I N | RVI NE FROM ALL ANERI CAN ASPHALT JAVAHERNESHAN, MAJI D $717,569 04/ 26/ 07 69%
12- 0HO054 NORTHBOUND JAVBOREE ROAD LOOP ON RAMP P. O BOX 2229 3251 1/4 UNI VERSI TY 2‘11221 ggg gg; (1)% g; 67%
TO NORTHBOUND ROUTE 405 A 92878. 2229 DRI VE '
W DEN ON RAMP ORONA, I RVINE, CA 92612
LBAN - (949) 289- 3551
12- ORA- 405- 8. 4/ 0 I N ORANGE COUNTY, AT REDHILL AVENUE, DRILL TECH DRILLING & JAVAHERNESHAN, MAJI D $5, 300, 000 11/01/07 44%
12-0J1204 CI TY OF COSTA MESA, DIR S EMERGENCY  SHORI NG | NC. 3251 1/4 UNI VERSI TY giﬁv 12; (1)25 8;; 8; 8%
FORCE ACCOUNT CONTRACT 2200 WMORE WAY DRI VE '
REPAI R TWD SLOPE EMBANKNENTS
ANTI OCH, CA 94509- 8548 'SZ;NZQC’;ZiGlZ
201130 (949) 289-
12- ORA- 405- 13. 4/ 13. 6 I'N ORANGE COUNTY | N FOUNTAI N VALLEY BEADOR CONSTRUCTI ON COMPANY  JAVAHERNESHAN, MAJI D $825,300 08/20/07  100%
12- 0H5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY iiggv (1)22 35135 %g; 8; 80%
BROOKHURST STREET OVERCROSSI NG DRI VE '
RAMP W DENI NG AND ADD SHOULDERS CORONA, - CA 92883 | RVINE, CA 92612
LBl VPCP (949) 509- 5031
12- ORA- 405- 15. 4/ 16. 3 I'N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $4,922,088 09/13/07 44%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHWEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $2;$2g§' gg; (1)35 %g; 8; 50%
OF MAGNOLI A STREET OVERCROSSI NG TO DRI VE '
EDI NGER AVENUE OVER FONTANA,  CA 92335 I RVINE, CA 92612
W DEN ROADWAY (949) 509- 5031

HB4N SWPPP
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Statement of Ongoing Contractsasof 02/20/08 03/ 03/ 08
District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-405-22.5/22.5 I N ORANGE COUNTY | N SEAL BEACH ON PETERSON CHASE PHAM DAT $929, 215 08/ 29/ 06 100%
12- 06604 SOUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSI TY $932,154  09/11/06 0,
$0 02/06/08

SEAL BEACH BOULEVARD |RVINE. CA 92614 DRI VE 02/ 06/ 08

SHOULDER W DENI NG MODI FY DRAI NAGE ! I RVINE, CA 92612 PLANT EST
HB1 SWPPP (949) 509- 5010 SATI S

Totals: Authorized Final Amt: $310, 694, 888 Completed to Date: $140, 328,691  Work ThisMonth: $9, 783, 008




Cnty Rt Pm
12-ORA-1-5.3/0
12- ORA- 1-18. 4/ 19.
12- ORA- 1-18. 5/ 19.
12- ORA- 1- 31. 5/ 32.
12-ORA-5-3.6/0
12- ORA-5-14. 5/ 21.
12- ORA-5-15.0/0
12- ORA- 5-22. 2/ 28.
12- ORA- 5-29. 5/ 30.
12- ORA-5-30.3/0
12- ORA- 5- 35. 9/ 35.
12- ORA-5-42. 1/ 44,
12- ORA-22-10.4/0
12- ORA-39-2.6/0
12- ORA-39-3.2/5.8
12-ORA-55-3.4/4.1
12- ORA-55-5.5/6. 3
12- ORA-55-6.8/7.2
12- ORA-55-17.5/0
12- ORA-57-8.5/9. 7

12- ORA-57-20. 0/ 20. 3
12- ORA-73-21.5/21.5

Statement of Ongoing Contracts - Index

Contract

12- 0H0504
12-0F7424
12- 0H1804
12- 078004
12- 0E7404
12- 0E0204
12- 0H8104
12- 0A7304
12- 0H4204
12- 0H2454
12- 0F9404
12-101674
12- 0H7004
12- 0H22WU4
12- 0H4004
12- 0H5104
12- 075604
12- 0H5704
12- 0H2104
12- 0Gr804
12- 0HO184
12- 0&704

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-74-13. 3/ 16. 6 12- 043214 4
12- ORA-90-11. 8/ 12.5 12- 056214 4
12- ORA-405-2.0/2.9 12-0J1604 5
12- ORA-405-3.7/6.4 12-075704 5
12- ORA-405-6.9/0 12- 0HO054 5
12- ORA-405-8.4/0 12-0J1204 5
12- ORA- 405-13. 4/ 13. 6 12- 0H5404 5
12- ORA- 405-15.4/16. 3 12- 0A7624 5
12- ORA- 405-22.5/22.5 12- 0G6604 6

Statement of Ongoing Contracts - Federal Aid

12

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $8, 002, 101
FEDERAL Al D ( PRI MARY) $204, 084, 053
FEDERAL Al D ( SECONDARY) $39, 106, 673
STATE H GHWVAY $28, 035, 255

$31, 466, 807

$310, 694, 888

Work Comp
$8, 521, 242
$83, 725, 328
$23, 120, 823
$13, 625, 499
$11, 335, 799
$140, 328, 691




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
12 $8, 931, 315
$8, 931, 315

Work completed this Period:
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